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54:TII C ONGRESS,) HOUSE OF REPRESENTATIVES. 
.2d Session. f 
j REJ>OR'I' 
l No. 2,87 . 
EXTENSIONS OF TIME FOR COMPLETION OF ST. PAUL, 
MINNEAPOLIS AND_ MANITOBA RAILWAY. 
FEBRUARY 4-, 1897.-Committed to the Committee of the Whole House on the state 
of the Union and ordered to be printed. 
Mr. EDDY, from the Committee on Indian Affairs, submitted the following 
REPORT. 
[To accompany S. 3603.] 
The Committee on Indian Affairs, to whom was referred the bill 
(S. 3603) t-0 exteud the time for the completion of the St. Paul, Min-
neapolis and Manitoba Railway Company through the White Earth, 
Leech Lake, Chippewa, and Fond du Lac 1 ndian reservations in the 
State of Minnesota, submit the following repol't: 
There was granted by Congress on the 18th da,y of July, 1894, a 
right of way through and over the White Earth, Leech Lake, Chip-
pewa, and Fond du Lac Indian reservations in the State of Minnesota, 
to the St. Paul and Manitoba Railway Company, in which it was pro-
vided that the time for construction should be limited to three years 
from the date of the approval of the said act. 
The railway company to whom this franchise was granted bas sur-
veyed and constructed a part of the road and the surveys of the 
remainder of the road are being completed. The survey is now being · 
extended through the Indian reservations herein referred to and as 
soon as it is completed the line of definite location will be filed with the 
Secretary of the Interior. 
The proposed legislation extends the time for construction for a 
period of two years from the 18th day of July, 1897. 
Your committee, in view of the surveys and partial construction of 
the road, bowing a faithful compliance with the provisions of the 
original franchise, do recommend that the bill be passed. 
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